GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PRED – Guntur District – Construction of PR Guest house building at Gurazala Village & Mandal with an estimated cost of Rs.135.00 lakh under Assistance MPPs for construction of Buildings grant BE 2016-17 - Post facto Extension of Agreement Time (EOAT) upto 31.12.2018 for a period of (468) days without imposing penalty – Accorded - Orders – Issued.

- - - -